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A. Executive Summary 
 
The project activities undertaken for this reporting period were; uplift of 189.95MT of maize and 
14.5MT of beans by WFP from Trans Mara, trainings on farmer organization records keeping & 
participatory farmer monitoring, gender workshop looking at women involvement and benefits 
in the cereal marketing sub sector, entrepreneurial and Post harvest HH trainings in Kongwa 
and the tonnage allocation for Transmara FOs for the Forward Delivery Contracts (FDC) of 952 
MT of Maize and 56MT of beans. 
 

B. Details of accomplishments 
 

1. Establishment and Enhancement of Storage facilities 
Due to the limited access to suitable storage structures in the project areas, CGA sought to 
identify FOS that could be considered under the WFP - P4P storage structures support and those 
that could be renovated into suitable grain stores. A total of three (3) sites have been identified 
for consideration in Trans Mara.  

a. Romosha Farmers Association together with other groups within Meguarra Location, 
Pirrar division of Transmara have managed to get an allotment letter for 0.118 HA plot 
within Romosha shopping center from the county council of Transmara. The Farmers 
have managed to collect some building materials (stones) and mobilized US$ 3750 from 
the Good Neighbours (an NGO) operating in the area. The Farmers are finalizing on 
payment of US $ 106 as charges for the allotment and synchronization of the name of the 
Umbrella group with the name of the Allotment letter for the piece of plot and account 
opening so as to bring  the farmer groups in the area on board to own the storage facility. 

b. Olopi – Lolgorian Grain Growers Store will be renovated and expanded so as to carry 
over 700 MT from the current 150 MT. The Bill Quantities is being worked out by the 
surveyor from the Ministry of Public works and is expected in the first week of June 2011 

c. The third storage facility is to be built at Oldonyo Orok. The FBOs in the bulking center 
are looking for the piece of land to buy in the shopping center as they wait for the plot 
promised by the council.  

 
In Kongwa, Tanzania, the effort is geared towards the registration of the farmer operated stores 
at four sites: Pandambili, Lenjulu, Hogolo and Kibaigwa. This will correct the situation where the 
farmers’ margins from joint sales are significantly eroded by both the warehouse operator and 
bank charges under the Warehouse Receipt System (WRS), as was observed in the just 
concluded season.  
 

2. Joint Produce Consolidation and Selling 
There was an uplift of 189.95MT of maize and 14.5MT of beans by WFP from Trans Mara this 
Month. Out of this tonnage there was a default of 12.05MT of maize and 13.5MT of beans from 
Lolgorian Grain Growers group which was contracted to supply 90MT of maize and 28MT of 
beans respectively. During this month the farmers were paid 80% of the maize/ beans taken 
over and locked by WFP and payment made within a record 3 days in Transmara. 
 
Meanwhile the tonnage allocation for Trans Mara FBOs for the Forward Delivery Contracts 
(FDC) for the July 2011 season is 952 MT of Maize and 56MT of beans at a floor price of KES 
1,800 and KES 3,228 respectively. WFP will also purchase through the direct negotiation with 
the remaining groups in case of surpluses. 
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The delayed payments from WFP in Tanzania have now been settled. The agreement is that in 
future, starting this harvesting season WFP will be paying 40% to the farmers on signing the 
tender.  This is based on the farmers’ trust. 
 

3. Strengthening the capacity of FBO 
 
a) Training of Trainers (ToTs)  

A total of 104 representatives were trained through four (4) ToTs with 48 of them or 46% of 
them being women. Two (2) of the ToTs were in Trans Mara with 54 (18 female; 36 male) FBO 
members participating. In Kongwa District, two (2) ToTs were conducted with 50 (30 female; 20 
male) FBO members benefiting. The topics covered under the ToTs were: Entrepreneurship and 
Personal Entrepreneurial Competencies (PECs), gender mainstreaming workshop looking at 
women involvement and benefits in the cereal marketing sub sector, Post Harvest Handling and 
FOs Records keeping and Participatory Farmer Monitoring. 
 

b) Grassroots Level Training (GLTs): 
A total of 88 (46 or 52% of them being female) FBO members were trained in 2 GLTs (at the FBO 
level) on Farmer Organization (FOs) record keeping all conducted in Trans Mara in at Olopi - 
Lolgorian and Angata in Transmara District by the CGA and WFP teams.  
 
Table showing a summary of the ToTs and GLTs conducted during the last 14 months 
Title of training Venue / date  No. of 

sessions 
ToTs/
GLTs 

No. of participants 

Female Male Total  
Entrepreneurship and Personal 
Entrepreneurial Competencies 
(PECs) 

Kongwa / 
19th to 21st 
May 2011 

1 ToT 19 11 30 

Post harvest handling (PHH) Kongwa / 
25th to 26th 
May 2011 

1 ToT 11 9 20 

Gender Mainstreaming – women  Trans Mara 1 ToT 12 26 38 
FOs records and record keeping Trans Mara 2 GLTs 46 42 88 

FOs records keeping and 
Participatory Farmer Monitoring 

Trans Mara 1 ToT 7 9 16 

TOTAL  6  95 95 190 

 
All the trainings were conducted by both the CGA project staff, WFP team and well trained, 
experienced and tested Consultant trainers drawn from the CGA pool of trainers.  
 

C. Activities for June 2011 
 To conduct grass root meetings in eight villages (Hogolo, Matongolo, Kibaigwa, 

Hembahemba, Lenjulu, Pandambili, Songambele and Mkoka). 
 To conduct training workshop on Ware-house management to stores committee 

members. The same event will be used to conduct technical inspection for Lenjulu and 
Hogolo stores as the facilitator of this training will come from Ware House Licensing 
Board. 

 Implementation of the Forward Delivery Contract (FDC) in Transmara 
 To conduct a Post Harvest Handling ToT in Transmara and Organizational Development 

GLT in Trans Mara. 


